





COMMUNITY CONSULTATION STRATEGY

JANUARY 25, 2023

PAC approves Community Consultation Strategy

FEBRUARY 8, 2023

Staff create webpage on Township website for the project

FEBRUARY 10 - MARCH 3, 2023

Survey #1 Consultation Period

MARCH 8, 2023

PACA - Review Draft Document 1: Definitions & Schedules

MARCH 22, 2023

PACA - Review of Draft Document 1: General Provisions

APRIL 12, 2023

PACA - Review of Draft Document 1: Zones & Zone Provisions

MAY 10, 2023

PACA - Review of Draft Document 2

MAY 25, 2023

Release Official Draft to Public and Agencies

MAY 25 - JUNE 23, 2023

Survey Consultation Period 2 (goal: to receive feedback on draft document)

JUNE 15, 2023

Statutory Public Open House - Elgin Hall 2:00-4:00pm, 6:00 -8:00pm (with presentations at 2:30pm and 6:30pm) (preregistration not required)

JULY 19, 2023

Statutory Public Meeting at Special PAC – Review of Draft Document 3 (incorporation of Public and Agency comments) (pre-registration required to determine location)

AUGUST 8, 2023

Council Decision

AUGUST 29, 2023

Appeal Period Over

WE ARE HERE TO HELP!



Development Services

1439 County Rd 8, Delta, On K0E 1G0 1-800-928-2250

Brittany Mulhern

Manager

ext 244, bmulhern@rideaulakes.ca

MacKenzie Van Horn

Senior Planner ext 287, mvanhorn@rideaulakes.ca

Amy Schur

Development Services Analyst ext 285, aschur@rideaulakes.ca

Foster Elliott

Development Assistant ext 234, felliott@rideaulakes.ca

Important Note:

All dates subject to change pending the outcomes of public processes, the amount of drafts required and public/agency comments. Appropriate notice will be provided for any date changes.